Timeline for CDC to get ISO 9001 certification

October 2024. October 2024 November - Devember July 2024 2024 Training of key May 2024
Gap analysis done in the Laboratory Mananegemnt committe to oversee the activies 1) Meeting with the Gap analysis report personelles on the Management delivered fundamentals of ISO 2) e-XMS Platform 9001

January - February 2025 Implementation. March - May 2025 a) Identify all Requirements applied to a) Write and valid a QMS August - September 2025 CDC Rubbers. scope document. October 2025 a) Training of internal auditor. b) Clarify access to all stakeholder to PROD b) Analyze all the identified ISO certificate achived environment. requirements. c) External audit by SGS c) Presentation of all department Folder within e-XMS. d) Sharing of Quality Management Syst Manual

Prepared By: Mbella Armel Verified By: Dr. Becke Henry Ikome

Position: Ag. Manager, Quality Management Systems Position: Director, Plan, Environment, Research & Quality