

**WORK PLAN TO COMPLY WITH THE EUROPEAN UNION ANTI-DEFORESTATION
LAW**

	Activity		Source	Time frame
1	Geo location of all our Rubber Estates	Selection of contractor and signing of contract.	Internal	18 th – 31 st August 2025
		Collection of geo location data in the Rubber Estates	Internal/External	September – October 2025
2	Risk Assessment to establish whether there is a risk that our products (Rubber) are non-compliant		External/Internal	September – October 2025
3	Risk mitigation to be carried out in case our rubber is produced in non-compliant condition.		External/Internal	October – November 2025
4	Compliance with Government regulations.		Internal	September 2025
5	Signing of due diligent statements showing our commitment to the cause		Internal	1 st December 2025
6	Submission of required documents to EU		Internal	2 nd December 2025

Done by
Mbella Armel
QMSO

Verified by
Yang Edmond
MEHS